
COUNCIL COMMUNICATION c 

APPROVED : 

Caccot doc 02/22/99 

AGENDA TITLE: Accept Improvements Under Contract for Tokay Street Reconstruction, Mills Avenue 
to Fairmont Avenue 

, 

MEETING DATE: March 3, 1999 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the "Tokay Street 
Reconstruction, Mills Avenue to Fairmont Avenue" contract, direct the 
City Engineer to file a Notice of Completion with the County Recorder's 
office, and appropriate funds as described below. 

BACKGROUND INFORMATION: The project was awarded to Granite Construction, of Stockton, on 
July 15, 1998, in the amount of $251,943.00. The contract has been 
completed in substantial conformance with the plans and 
specifications approved by the City Council. 

The contract completion date was September 24, 1998, and the actual completion date was 
September 24, 1998. The final contract price was $31 7,535.94. The difference between the contract 
amount and the final contract price is mainly due to extra work done by the contractor to remove and 
replace unsuitable subgrade which was found under the existing pavement. Staff is requesting that an 
additional $34,500.00 be appropriated from the Gas Tax Fund to cover these costs. 

FUNDING: Budgeted Fund: Federal Funds (331) $ 250,000.00 
Gas Tax Fund $ 33,100.00 

(the above funds were appropriated at contract award) 

Requested Appropriation: Gas Tax Fund $ 34,500.00 

Funding Available: d id- fl 2 ' m e  - 
Finance Direcior 

Richard % C. Prima, 
Public Works Director 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 

RCPNVKFllm 

cc: Purchasing Officer 
Street Superintendent 


